

**CHANGE
ORDER**

OWNER
 ARCHITECT
 CONTRACTOR
 FIELD
 OTHER

AIA DOCUMENT G701

PROJECT: The First Congregational
 Church in Nantucket
 (name, address) 62 Center Street
 Nantucket, MA 02554

CHANGE ORDER NUMBER: 01
 DATE: 12/26/2007
 ARCHITECT'S PROJECT NO: 3085
 CONTRACT DATE: 10/15/2007
 CONTRACT FOR: Restoration and Repairs

TO CONTRACTOR: Yankee Steeple Jack Company,
 (name, address) Inc. YSC
 240 Littleton County Road
 Harvard, MA 01451

The Contract is changed as follows:

Add to Specification Section 09910 Historical Painting Paint Schedule:

4. Interior mounted shutter surfaces. The paint schedule refers to products by Fine Paints of Europe.

1st Coat: Fine Paints of Europe Eurolux Primer/Undercoater

2nd Coat: Fine Paints of Europe Eurolux Interior Matte

3rd Coat: Same as second coat.

Not valid until signed by the Owner, Architect and Contractor

The original (Contract Sum) (Guaranteed Maximum Price)	\$386,500.00
was	
Net change by previously authorized Change Orders	\$0.00
The (Contract Sum) (Guaranteed Maximum Price) prior to this Change Order was	\$386,500.00
The (Contract Sum) (Guaranteed Maximum Price) will be (increased) (decreased)	
(unchanged) by this Change Order in the amount of	\$0.00
	\$386,500.00
The new (Contract Sum) (Guaranteed Maximum Price) including this Change Order will be	
The Contract Time will be (increased) (decreased) (unchanged) by () days.	
The date of Substantial Completion as of the date of this Change Order therefore is	June 30, 2008

NOTE: This summary does not reflect changes in the Contract Sum, Contract Time or Guaranteed Maximum Price which have been authorized by Construction Change Directive.

David M. Hart Architects	_____	_____
Architect	Contractor	Owner
104 Federal Street	_____	_____
Address	_____	_____
Salem, MA 01970	_____	_____
BY <u>David M. Hart</u>	BY _____	BY _____
DATE 12/26/2007	DATE _____	DATE _____