

# First Congregational Church

Nantucket, MA



## S. List View

© David M. Hart AIA 2006



Return to Report Selector

Navigate Box

- Menu
- Find
- Rept
- Page
- List
- Sel
- Calc
- S.List
- Mods
- Site
- Bldg
- Sched

Record	Priority	Bldg. No.	Item No.	Building	Existing	Recommendations	Work Group	CSI	Estimated Cost Total	Priority	Month Scheduled	Year Scheduled
45				1834		Allowance for hidden conditions			29,000			2007
46				1836		A&E Fees			48,000			2007
									<b>77,000</b>			
33				1834		Stage lower front facade	General	02100	54,000			2007
									<b>54,000</b>			
1				1834		Front doors	Carpentry	06200	7,564			2007
2				1834		Front door surround	Carpentry	06200	12,744			2007
3				1834		Front door surround pilasters	Carpentry	06200	10,476			2007
4				1834		Front door overlight	Carpentry	06200	9,722			2007
5				1834		Left side lower repairs	Carpentry	06200	13,122			2007
6				1834		Right side lower repairs	Carpentry	06200	20,412			2007
7				1834		Right side north facade lower repairs	Carpentry	06200	6,480			2007
8				1834		Lower arched window shutter repairs south	Carpentry	06200	6,739			2007
9				1834		Lower arched window shutter repairs north	Carpentry	06200	6,739			2007
10				1834		Arched window, reglaze	Carpentry	06200	8,640			2007
34				1834		Front door surround flashings	Carpentry	06200	11,448			2007
35				1834		Arched window, reflash horizontals	Carpentry	06200	5,184			2007
36				1834		Arched window, replace mullions	Carpentry	06200	32,400			2007
									<b>151,671</b>			
28				1834		Paint East facade lower	Paint	09910	77,760			2007
29				1834		Paint North facade lower	Paint	09910	17,280			2007
30				1834		Paint South facade lower	Paint	09910	17,280			2007
									<b>112,320</b>			
									<b>394,991</b>	<b>Year Scheduled</b>	<b>2007</b>	
47				1834		Allowance for hidden conditions			28,000			2008
48				1836		A&E Fees			29,000			2008
									<b>57,000</b>			
52				1834		Stage entire upper facade and sides of tower	General	02100	97,200			2008
									<b>97,200</b>			
11				1834		Bell Level East Louver Repairs	Carpentry	06200	6,480			2008
16				1834		Bell Level North Repairs	Carpentry	06200	4,860			2008
17				1834		Bell Level West Repairs	Carpentry	06200	4,860			2008
18				1834		Bell Level South Repairs	Carpentry	06200	4,860			2008
19				1834		Louver Level East Repairs	Carpentry	06200	2,430			2008
20				1834		Louver Level North Repairs	Carpentry	06200	2,430			2008
21				1834		Louver Level West Repairs	Carpentry	06200	2,430			2008
22				1834		Louver Level South Repairs	Carpentry	06200	2,430			2008
12				1834		Bell Level North Louver Repairs	Carpentry	06200	6,480			2008
13				1834		Bell Level West Louver Repairs	Carpentry	06200	6,480			2008
14				1834		Bell Level South Louver Repairs	Carpentry	06200	6,480			2008
23				1834		Louver Level East Louver Repairs	Carpentry	06200	4,320			2008
24				1834		Louver Level North Louver Repairs	Carpentry	06200	4,320			2008
25				1834		Louver Level West Louver Repairs	Carpentry	06200	4,320			2008
26				1834		Louver Level South Repairs	Carpentry	06200	4,320			2008
27				1834		Spire Metal repairs	Carpentry	06200	21,600			2008
38				1834		Lower arched window mullion repairs south	Carpentry	06200	5,832			2008
39				1834		Lower arched window mullion repairs north	Carpentry	06200	5,832			2008
40				1834		Lower arched window reflash south	Carpentry	06200	7,776			2008
41				1834		Lower arched window reflash north	Carpentry	06200	7,776			2008
42				1834		Lower arched window reglaze south	Carpentry	06200	4,320			2008
43				1834		Lower arched window reglaze north	Carpentry	06200	4,320			2008
44				1834		Remove all steel nails and replace with	Carpentry	06200	6,048			2008
15				1834		Bell Level East Repairs	Carpentry	06200	4,860			2008
37				1834		Arched window, install protective interior	Carpentry	06200	30,240			2008
									<b>166,104</b>			
31				1834		Paint West facade	Paint	09910	10,800			2008
32				1834		Paint Spire facade	Paint	09910	10,800			2008
50				1834		Paint North facade upper	Paint	09910	12,960			2008
51				1834		Paint South facade upper	Paint	09910	12,960			2008
									<b>47,520</b>			
									<b>367,824</b>	<b>Year Scheduled</b>	<b>2008</b>	